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§§ 1726.305–1726.399 [Reserved] 

Subpart J—Contract Closeout 

§ 1726.400 Final contract amendment. 
As needed, a final contract amend-

ment will be prepared and processed in 
accordance with § 1726.24(b) prior to or 
in conjunction with the closeout of the 
contract. 

§ 1726.401 Material contract closeout. 
(a) Delivery inspection. The borrower 

(acting through its engineer, if applica-
ble) will verify that all materials are 
delivered in proper quantities, in good 
condition, and in compliance with ap-
plicable specifications. 

(b) Closeout documents. The borrower 
(acting through its engineer, if applica-
ble) will obtain from the supplier a 
‘‘Buy American’’ certificate, RUS 
Form 213, any manufacturer’s guar-
antee(s) and, if applicable, a copy of 
RUS Form 224, Waiver and Release of 
Lien. Closeout documents for materials 
contracts need not be submitted to 
RUS unless specifically requested by 
RUS on a case by case basis. 

(c) Final payment. Upon completion of 
the actions required under paragraphs 
(a) and (b) of this section, the borrower 
shall make final payment to the sup-
plier in accordance with the provisions 
of the material contract or written 
purchase order. 

[60 FR 10155, Feb. 23, 1995, as amended at 69 
FR 7110, Feb. 13, 2004] 

§ 1726.402 Equipment contract close-
out. 

This section is applicable to con-
tracts executed on RUS Form 198. 

(a) Final inspection and testing of 
equipment. The borrower (acting 
through its engineer, if applicable) will 
perform the final inspection and test-
ing of equipment as appropriate for the 
specific equipment. The borrower (act-
ing through its engineer, if applicable) 
will schedule such inspection and test-
ing at a time mutually agreeable to the 
borrower, engineer, and the supplier or 
manufacturer. Within thirty (30) days 
after completion of the inspection and 
testing, the borrower (acting through 
its engineer, if applicable) will prepare 
a report of the inspection and testing, 

obtain a copy of the report from the 
engineer, and submit a copy to the sup-
plier or manufacturer. This report 
must include a detailed description of 
the methods of conducting the test(s), 
observed data, comparison of guaran-
teed and actual performance, and rec-
ommendations concerning acceptance. 
The borrower will obtain from the en-
gineer a written certification stating 
that the equipment has been installed, 
placed in satisfactory operation and 
tested, and meets the contract require-
ments. Where more than one-hundred 
and eighty (180) days have elapsed since 
the delivery of the equipment and the 
equipment has not been installed or 
tested, the contract may be closed out 
upon certification by the engineer that 
the equipment has been inspected and 
appears to be in accordance with the 
contract requirements. 

(b) Closeout documents. (1) The bor-
rower (acting through its engineer, if 
applicable) will obtain the following 
executed documents: 

(i) Certification by the project engi-
neer in accordance with paragraph (a) 
of this section. 

(ii) All guarantees or warranties. 
(iii) A ‘‘Buy American’’ certificate, 

RUS Form 213, from the supplier or 
manufacturer. 

(2) Closeout documents for materials 
contracts need not be submitted to 
RUS unless specifically requested by 
RUS. 

(c) Final payment. Upon completion of 
the actions required under paragraphs 
(a) and (b) of this section, the borrower 
will make final payment to the sup-
plier or manufacturer in accordance 
with the provisions of the equipment 
contract. 

§ 1726.403 Project construction con-
tract closeout. 

This section is applicable to con-
tracts executed on RUS Forms 200, 257, 
786, and 830. 

(a) Final test of equipment supplied 
under a construction contract. If equip-
ment is supplied under a construction 
contract, the borrower (acting through 
its architect or engineer, if applicable) 
will perform the final inspection and 
testing of equipment as appropriate for 
the specific equipment. The borrower 
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(acting through its architect or engi-
neer, if applicable) will schedule such 
inspection and testing at a time mutu-
ally agreeable to the borrower, archi-
tect or engineer, and the contractor. 
Within thirty (30) days after comple-
tion of the inspection and testing, the 
borrower (acting through its architect 
or engineer, if applicable) will prepare 
a report of the inspection and testing, 
obtain a copy of the report from its ar-
chitect or engineer, and submit a copy 
to the contractor. This report must in-
clude a detailed description of the 
methods of conducting the test(s), ob-
served data, comparison of guaranteed 
and actual performance, and rec-
ommendations concerning acceptance. 
The borrower will obtain from its ar-
chitect or engineer a written certifi-
cation stating that the equipment has 
been installed, placed in satisfactory 
operation and tested, and meets the 
contract requirements. Where more 
than one-hundred and eighty (180) days 
have elapsed since the delivery of the 
equipment and the equipment has not 
been installed or tested, the contract 
may be closed out upon certification by 
its architect or engineer that the 
equipment has been inspected and ap-
pears to be in accordance with the con-
tract requirements. 

(b) Final inspection of construction. 
The borrower will require the con-
tractor to notify the architect or engi-
neer when construction is complete. 
The borrower (acting through the ar-
chitect or engineer, if applicable) will 
schedule such final inspection at a 
time mutually agreeable to the bor-
rower, architect or engineer, con-
tractor, and the respective RUS Gen-
eral Field Representative (GFR), if the 
GFR has notified the borrower or its 
architect or engineer of a desire to ob-
serve the final inspection. The bor-
rower (acting through its architect or 
engineer, if applicable) will perform a 
final inspection of the construction and 
notify the contractor of any required 
changes or corrections. 

(c) Closeout documents. (1) Upon satis-
factory completion of construction (in-
cluding all changes and corrections by 
the contractor), the borrower (acting 
through its architect or engineer, if ap-
plicable) will obtain executed copies of 
the following documents: 

(i) RUS Form 187, Certificate of Com-
pletion, Contract Construction. 

(ii) RUS Form 213, ‘‘Buy American’’ 
certificate. 

(iii) RUS Form 224, Waiver and Re-
lease of Lien, from each manufacturer, 
supplier, and contractor which has fur-
nished material or services or both in 
connection with the construction. 

(iv) RUS Form 231, Certificate of 
Contractor. 

(v) RUS Form 254, Construction In-
ventory, including all supporting docu-
ments, such as RUS Forms 254a–c, con-
struction change orders, and amend-
ments for contracts executed on RUS 
Form 830. 

(vi) Certification by the project ar-
chitect or engineer in accordance with 
§ 1726.403(a), if applicable. 

(vii) Final design documents, as out-
lined in part 1724 of this chapter. 

(2) Distribution of closeout documents. 
(i) The borrower will retain one copy of 
each of the documents identified in 
paragraph (c)(1) of this section in ac-
cordance with applicable RUS require-
ments regarding retention of records. 

(ii) For contracts subject to RUS ap-
proval, the borrower will submit the 
following closeout documents for RUS 
approval (through the GFR except for 
generation projects): 

(A) RUS Form 187, Certificate of 
Completion, Contract Construction. 

(B) RUS Form 231, Certificate of Con-
tractor. 

(C) RUS Form 254, Construction In-
ventory, including all supporting docu-
ments, such as RUS Forms 254a–c and 
construction change orders, for con-
tracts executed on RUS Form 830. 

(iii) For contracts not subject to RUS 
approval, the closeout is not subject to 
RUS approval. The borrower will send 
one copy of RUS Form 187 to RUS for 
information prior to or in conjunction 
with the applicable RUS Form 219, In-
ventory of Work Orders. The remaining 
closeout documents need not be sent to 
RUS unless specifically requested by 
RUS. 

(d) Final payment. (1) The borrower 
will make final payment to the con-
tractor upon completion of approval of 
all closeout documents by the parties 
to the contract, in accordance with the 
terms of the construction contract. 
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(2)(i) Upon receipt of final payment 
by the contractor, the borrower will 
obtain from the contractor a certifi-
cation of receipt of final payment in 
the following form: 

‘‘The undersigned acknowledges receipt of 
the final contract payment of $ll as satis-
faction in full of all claims of the under-
signed under the construction contract be-
tween the undersigned and ll (borrower), 
dated as amended, and as complete perform-
ance by the latter of all obligations to be 
performed by it pursuant thereto. The total 
amount received under this contract is 
shown above.’’ 

(ii) The certification in paragraph 
(d)(2)(i) of this section is to be executed 
for the contractor by: the sole owner, a 
partner, or an officer of the corpora-
tion. Where this certification is exe-
cuted for the corporation by a person 
other than the president, a certified 
copy of the authorization from the cor-
porate board must be included with the 
certification. This certification is not a 
replacement for itemized invoices. 

[60 FR 10155, Feb. 23, 1995, as amended at 69 
FR 7110, Feb. 13, 2004] 

§ 1726.404 Non-site specific construc-
tion contract closeout. 

This section is applicable to con-
tracts executed on RUS Form 790. 

(a) Final test of equipment supplied 
under a construction contract. If equip-
ment is supplied under a construction 
contract, the borrower (acting through 
its engineer, if applicable) will perform 
the final inspection and testing of 
equipment as appropriate for the spe-
cific equipment. The borrower (acting 
through its engineer, if applicable) will 
schedule such inspection and testing at 
a time mutually agreeable to the bor-
rower, its engineer, and the contractor. 
Within thirty (30) days after comple-
tion of the inspection and testing, the 
borrower (acting through its engineer, 
if applicable) will prepare a report of 
the inspection and testing, obtain a 
copy of the report from its engineer, 
and submit a copy to the contractor. 
This report must include a detailed de-
scription of the methods of conducting 
the test(s), observed data, comparison 
of guaranteed and actual performance, 
and recommendations concerning ac-
ceptance. The borrower will obtain 
from the engineer a written certifi-

cation stating that the equipment has 
been installed, placed in satisfactory 
operation and tested, and meets the 
contract requirements. Where more 
than one-hundred and eighty (180) days 
have elapsed since the delivery of the 
equipment and the equipment has not 
been installed or tested, the contract 
may be closed out upon certification by 
the engineer that the equipment has 
been inspected and appears to be in ac-
cordance with the contract require-
ments. 

(b) Final inspection of construction. 
The borrower will require the con-
tractor to notify its engineer when 
construction of a section of the project 
is complete. The borrower (acting 
through its engineer, if applicable) will 
schedule such final inspection at a 
time mutually agreeable to the bor-
rower, its engineer, contractor, and the 
respective GFR, if the GFR has noti-
fied the borrower or its engineer of a 
desire to observe the final inspection. 
The borrower (acting through its engi-
neer, if applicable) will perform a final 
inspection of the construction of that 
section of the project and notify the 
contractor of any required changes or 
corrections. 

(c) Closeout documents. (1) Upon satis-
factory completion of construction of a 
section of the project (including all 
changes and corrections by the con-
tractor), the borrower (acting through 
its engineer, if applicable) will obtain 
executed copies of the following docu-
ments: 

(i) RUS Form 792b, Certificate of 
Contractor and Indemnity Agreement 

(ii) RUS Form 213, ‘‘Buy American’’ 
certificate. 

(iii) Certification by the project engi-
neer in accordance with paragraph (a) 
of this section, if applicable. 

(iv) Final design documents, as out-
lined in part 1724 of this chapter. 

(2) Distribution of closeout documents. 
(i) The borrower will retain one copy of 
each of the documents identified in 
paragraph (c)(1) of this section in ac-
cordance with applicable RUS require-
ments regarding retention of records. 

(ii) For contracts not subject to RUS 
approval, the closeout is not subject to 
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